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Communication note 
 
25 November 2021: Postponement of the Core Flow-Based Market Coupling 
project Go-Live date of end of February 2022 
 
SDAC parties regret to inform market participants that the go-live of the Core Flow Based market 
coupling (FB MC), currently planned for end of February 2022, will be postponed.  
 
External dependencies delayed the timely start of the first phase of Core Joint Integration 
Testing. In addition, technical issues encountered during the first weeks of the Joint Integration 
Testing, require extending the testing phase to ensure robustness of the systems. Fixes are 
being prepared to commence the required re-testing. Core project parties are working hard to 
minimise the delay. Due to high complexity of the systems and necessary alignment with 
external parties, current expectation is that the go-live would take place between beginning of 
Q2 2022 at the earliest and before the end of Q2 2022 at the latest. 
 
Given these circumstances, Core project parties prepared an updated test planning and Core 
FB MC roadmap optimising the testing schedule to reduce the postponement of go live of Core 
FB MC as much as possible. 
 
The new go live date highly depends on the further progress of the test planning and alignment 
with external parties in order to go live with reliable and robust systems. Core project parties will 
inform all stakeholders on the new go live date as soon as this is aligned and confirmed by all 
involved parties. The Core Consultative Group will be informed in more detail on the update on 
29th November. Nevetherless, the Core Joint project parties can confirm already that the 
external parallel run as performed today will be continued. 
 
___________________________________________________________________________ 
About SDAC 

SDAC allocates scarce cross-border transmission capacity in the most efficient way by coupling wholesale electricity 
markets from different regions through a common algorithm, simultaneously taking into account cross-border 
transmission constraints, thereby maximising social welfare. 

The aim of SDAC is to create a single pan European cross zonal day-ahead electricity market. An integrated day-
ahead market increases the overall efficiency of trading by promoting effective competition, increasing liquidity and 
enabling a more efficient utilisation of generation resources across Europe.  

For additional information on SDAC go to: 
http://www.nemo-committee.eu/sdac   
https://www.entsoe.eu/network_codes/cacm/implementation/sdac/   
 
About the Day-Ahead Flow-Based Market Coupling project in the Core CCR 

The Core Flow-Based Market Coupling (Core FB MC) project promotes the development and implementation of a 
flow-based day-ahead market coupling across the whole Core capacity calculation region (Core CCR) in the 
framework of the Single Day-Ahead Coupling (SDAC). The Core CCR consists of the bidding zone borders between 
the following EU Member States’ bidding zones: Austria, Belgium, Croatia, the Czech Republic, France, Germany, 
Hungary, Luxembourg, the Netherlands, Poland, Romania, Slovakia and Slovenia. 

Communication channels: 

Questions in relation to the Core FB MC project in general and (publication) of the Core Flow inputs and market 
coupling simulation results can be raised on the Q&A forum: http://coreforum.my-ems.net/  

Market participants that would like to follow closer the project development are invited to join the Core Consultative 
Group (CCG) by sending an email to CoreCG@magnus.nl. The participants of the Core Consultative Group will 
receive regular information, and invitations to teleconferences and meetings. 
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